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COMP
UNIT     PROJECT NAME PROJECT # A.F.C. * PHASE DATE

400 HEADQUARTERS

401 PHELPS CORRECTIONAL CENTER

402 LOUISIANA STATE PENITENTIARY
Fire Marshal/Health Dept. Violations 08-402-94B-11, PT. 1 1,900,000$          Contract 2005
          Lift Station - Schematic Design 08-402-98B-1, PT. 2 550,000$             Construction Documents
Electrical Distribution System 08-402-94B-9, Phase II 2,880,000$          Construction Documents 2005
Deathrow Cellblock  08-402-03-05 PT. 1 6,579,000$          Bidding 2005
Education Addition to Bible College 08-402-95B-4 PT.1 480,000$             Construction 2004

405 AVOYELLES CORRECTIONAL CENTER
Wastewater Treatment System 08-405-98B-1, PT. 1 160,000$             Complete 2004

406 LOUISIANA CORRECTIONAL INSTITUTE FOR WOMEN
Laundry Expansion 08-406-96B-4 685,000$             Completed 2004
Additional Cellblock 08-406-97B- 2, PT. 2 5,079,686$          Completed 2004
Resurface Parking Lot Completed 2004

407 WINN CORRECTIONAL CENTER
Wastewater Treatment System 08-407-98B-1, PT. 1 100,000$             MPO Lift Station 2004
Fire Alarm System Replacement 08-407-99B-1 575,000$             Construction 2005

 
408 ALLEN CORRECTIONAL CENTER

Fire Alarm System 08-408-99B-2 575,000$             Contract 2005
Wastewater Treatment System 08-408-99B-1, PT. 1 160,000$             MPO -Lift Station 2004

409 DIXON CORRECTIONAL CENTER
Sanitary Renovations for Code Compliance 08-409-96B-2 1,500,000$          Complete 2004
Trustee Dormitory 08-409-02-02 PT. 1 5,000,000$          Construction 2005

412 J. LEVY DABADIE CORRECTIONAL CENTER

413 ELAYN HUNT CORRECTIONAL CENTER
D-1 Kitchen Renovations 08-413-96B-1, PT. 2 357,000$             Hold 2004/05
Skilled Nursing Care, Mental Health 08-413-97B-1, PT. 1 18,000,000$        Re-programming 2006
Skilled Nursing Upgrade Water Supply 08-413-97B-1, PT. 2 1,230,930$          Complete 2004

2,682,000$          
Fed/State  Contract

414 DAVID WADE CORRECTIONAL CENTER
Renovations To Alternate Power Sources 08-414-99B-01, PT. 1/ 650,000$             Scope Change 2005
E.A. Conway Processing Facility Re-Organizational Planning 2005

414 FORCHT WADE CORRECTIONAL CENTER
Geriatric/Skill Nursing Health Care Facility 08-414-96B-02, PT. 3 4,600,000$          Construction 2005
F.W. Impact Dorm 08-414-00B-01, PT. 1 800,000$             Construction 2005
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Skilled Nursing Wastewater System 08-413-97B-1, PT. 3 2004/05
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Expansion of Existing 
Waste Water Treatment Plant
Fire Alarm System   08-416-02B-02 1,440$                 Planning 2004
STEVE HOYLE REHABILITATION CENTER

811 PRISON ENTERPRISES
215,055$             Construction Documents 2004

01-107-97S-3, PT. 11 FPC Funds On Hold

* "Available for Construction"

1,150,000$          08-416-02B-01 Planning / Not Funded 2004

Reroofing


